

## Cashflow as at 30th June 2024 (all costs EXC VAT)

### Income

		PWTC Budget	S106	One Estates/PSDS Grant	Capital Receipt	Reserves	Loan	Other	Cumulative Income to Date
2015-16		£30,000							£30,000
2016-17		£30,000							£60,000
2017-18		£30,000							£90,000
2018-19		£50,000							£140,000
2019-20		£50,000							£190,000
2020-21		£60,000	£394,460						£644,460
2021-22		£60,000		£65,000	£30,000	£65,000	£1,899,335		£2,119,335
		£30,000							£30,000
	Apr-22	Precept							£1,232
	30/06/22	Bank Interest						£1,232	£1,232
	Sep-22	Precept							£30,000
	Sep-22	PWTC Plaque							£3,000
	Sep-22	Mascalls Farm	£361,435						£361,435
	Nov-22	Grant		£95,743					£95,743
	Dec-22	Church Farm		£350,288					£350,288
	Dec-22	TWBC Loan					£240,000		£240,000
	Mar-23	LEVI Grant						£15,000	£15,000
2022-23		£63,000	£361,435	£446,031	£0	£0	£240,000	£16,232	£1,126,698
	Apr-23	Mascalls Farm	£110,117						£110,117
	May & Sept	Precept							£60,000
2023-24		£60,000	£110,117	£0	£0	£0	£0	£0	£170,117
	Sep-24	Mascalls Farm	£120,124						£120,124
	Nov-24	Church Farm	£71,560						£71,560
2024-25		£0	£191,684	£0	£0	£0	£0	£0	£191,684
		<b>£433,000</b>	<b>£1,057,695</b>	<b>£511,031</b>	<b>£30,000</b>	<b>£65,000</b>	<b>£2,139,335</b>	<b>£16,232</b>	<b>£4,252,293</b>

### Expenditure

Scribe Date		Surveys	Architect Fees	Other	Construction & PCSA	Cumulative Spend to Date
01/11/16	09/12/16 Calumma	Ecological Survey				-£499.00
01/12/16	09/02/17 KCC Legal Surveys	Report on Title		-£17.00		-£17.00
20/01/17	09/02/17 Sitech	Topographical survey, Electromagnetic & GPR, Utilities search				-£3,020.00
01/02/17	13/03/17 Elysian Associates	VAT Report		-£2,395.00		-£2,395.00
01/02/17	09/02/17 TMS	Printing (Questionnaire)		-£150.00		-£150.00
01/02/17	31/03/17 Dor	Questionnaire Distribution		-£335.00		-£335.00
23/02/17	20/02/17 KCC Legal Surveys	Report on Title		-£272.00		-£272.00
31/03/17	31/03/17 KCC Legal Surveys	Legal Fees		-£399.50		-£399.50
<b>2016-17</b>		<b>-£3,519.00</b>	<b>£0.00</b>	<b>-£3,568.50</b>	<b>£0.00</b>	<b>-£7,087.50</b>
01/05/17	15/06/17 MMR International	Questionnaire Analysis		-£1,150.00		-£1,150.00
19/06/17	11/07/17 Caxtons	Day Centre Survey				-£650.00
01/06/17	15/06/17 RIBA	RIBA Agreements		-£85.77		-£85.77
01/07/17	27/07/17 Post Office	Prize Voucher		-£50.00		-£50.00
	27/07/17 RIBA	Schedule of Service		-£14.40		-£14.40
01/08/17	27/07/17 KCC	Procurement Fees		-£5,000.00		-£5,000.00
01/10/17	08/12/17 Sitech	Additional Topo Survey Fees				-£1,020.00
	08/12/01 KCC	Pre App Advice - refunded		£0.00		£0.00
01/11/17	11/12/17 Frankham	Architect Fees	-£5,139.55			-£5,139.55
01/11/17	06/11/17 Vista Print	Publicity Documents		-£43.22		-£43.22
	06/11/17 Paddock Wood Cards	Balloons		-£5.00		-£5.00
01/12/17	03/11/17 Frankham	Architect Fees	-£5,139.55			-£5,139.55
22/01/18	22/01/18 Frankham	Architect Fees	-£5,000.65			-£5,000.65
22/01/18	22/01/18 NEC	Contract Documents		-£228.00		-£228.00
12/02/18	12/02/18 Frankham	Architect Fees	-£5,168.34			-£5,168.34
31/03/18	31/03/18 Vista Print	Publicity Documents		-£102.70		-£102.70
<b>2017-18</b>		<b>-£5,189.00</b>	<b>-£20,448.09</b>	<b>-£10,247.59</b>	<b>£0.00</b>	<b>-£28,797.18</b>
01/05/18	29/05/18 Frankham	Architect Fees	-£14,419.66			-£14,419.66
01/05/18	12/11/18 CET (Frankhams)	GEO Technical Survey (Tennis Courts)				-£1,730.75
02/07/18	02/07/18 FFT	QS Fees		-£2,041.00		-£2,041.00
12/11/18	12/11/18 Frankham	Architect Fees	-£6,223.45			-£6,223.45
	12/11/18 Frankham	Flood Risk Assessment	-£2,500.00			-£2,500.00





